
1



2

December 2015 Paris 

Agreement established 

seeking to limit global 

average temperature 

increase to well be below 

2°C and to pursue efforts 

to limit this to 1.5°C
May 2019 CCC recommends 

to the UK government that a 

revised UK target of Net-zero 

emissions by 2050 should be 

established

UK Climate Change Act 

2008 passed into law 

binding UK to reducing 

emissions by 80% from 

1990 levels by 2050.

In Feb 2018, then minister 

for rail Jo Johnson MP 

challenges the industry to 

remove all diesel-only trains 

from the network by 2040

In response to the minister the 

rail industry convened the 

Decarbonisation Taskforce to 

explore decarbonisation in rail

In January 2019 the 

Decarbonisation Taskforce 

publishes its interim report 

noting that it is possible to 

remove diesel only passenger 

trains but this is harder for 

freight

In July 2019 the 

Decarbonisation Taskforce 

publishes its final report.

Scottish Government aim to 

decarbonise railway by 2035

In June 2019 the UK 

Government revised the 

2008 Climate Change Act 

to commit to a target of 

net-zero greenhouse gas 

emissions by 2050. 

Climate Change Context

Climate Emergency 

declared by 

Scotland Government, 

Wales Assembly and UK 

Government.
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0.83Diesel

0.4

0.62Hybrid Diesel

0.5Advanced Hybrid Diesel

0.33OLE Electrification 2018

0.16OLE Electrification 2040

0.6Natural Gas (CNC / LNG)

0.7LPG

0.8Brown Hydrogen (Electrolysis 2018)

Brown Hydrogen (Electrolysis 2040)

0.63Brown Hydrogen (Natural Gas)

0Biodiesel

0Green Hydrogen
Source RSSB T1145 - Options for Traction 

Energy Decarbonisation in Rail
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Source RSSB T1122 ïResearch into air quality in enclosed stations
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So how do we make 
electrification efficient?



City/towns 

emission 

targets

System 

Signalling 

Strategy

Rolling Stock 

Strategy
Renewal 

Projects

Enhancement, 

pipeline 

projects

Depots & 

Stabling 

Strategy

Traction Power 

Supply Strategy

Gauging 

Strategy

Production 

Levelling

Scotland electrification challenge and opportunities
ÅContinue electrification in CP6 onwards, following successful CP5 projects

Å TS requirement in High Level Output Specification for CP6 ïefficient electrification specification

Å 3 September 2019 the First Minister in her Programme for Government (PfG) gave a commitment 

to decarbonise domestic railway services in Scotland by 2035 

Å Phase 1 electrification projects launched ïCP6/CP7 delivery

Å Task Group setup to outline a prioritised rolling programme, items to be considered are the 

interdependent workstreams:
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Scotland Fleet Deployment and Future Options

Ref Current Fleet Deployment Future Considerations

1 Å Currently running Class 156/8s on rural lines

Å These will be life expired by the mid-2020ôs

Å Scenic trains are likely to drive the next DMU procurements

Å The West Highland and Kyle lines are the drivers but all rural routes are 

likely to take the same stock

Å Capacity is also a key consideration on the West Highland, G&SW and 

Stranraer lines

2

3

4

5
Å Intercity HSTs will run until 2030 on 

Å Inverness to Glasgow and Edinburgh

Å Aberdeen to Inverness

Å Aberdeen to Glasgow and Edinburgh

Å For the future of these services journey times will be the most important 

consideration between Inverness and Aberdeen/Edinburgh/Glasgow

Å However both journey time and capacity will be key between Aberdeen 

and Edinburgh/Glasgow 6

7
Å Currently running Class 158s on local services 

in the north-east

Å These will be life expired by the mid-2020ôs

8

9

10
Å Class 170s will be life expired by 2030

11

12
Å Class 385s are committed to Scotland until 

2035-40

13
Å The 20m DMU fleet (Class 318/20s) will be life 

expired by the mid 2020s

Å Additional capacity will be required on the North Electrics and Argyle Lines

14
Å Class 380ôs currently run on the Ayrshire linesÅ Growth can be managed by fleet cascade of 385s or a new fleet
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Electrification Lessons Learnt (1)
Item EGIP SDA & Shotts

Contracting Strategy Alliance between NR & suppliers, 

model not fully applied and unsuccessful.

Simpler strategy was implemented with multiple 

principle contractors ïimproved focus on their 

specialism.

Development stage of the 

programme

Key deliverables at early development stage need 

to be delivered. This would reduce risk and lead to 

improved quality, cost and programme certainty.

Key deliverables at early development stage need 

to be delivered. This would reduce risk and lead to 

improved quality, cost and programme certainty.

Clearance Works Pre 2015, track lower and / or reconstruction at 60 

overline structures then impacted by new 

standards, with further implications.

Risk assessments at certain locations where 

significant clearance challenge to demonstrate risk 

was ALARP.

Railway (Interoperability) 

regulations

Ongoing discussion with ORR, resulting in 

additional works.

Early Engagement with ORR at route and national 

level.

NR Standards updated.

Electrical Station clearances  per 

GLRT1210

Project team developed a risk model.

Track Access ROTR access was insufficient for construction 

works.

Shotts was re-planned to allow greater use of 

EROTR.

Access Locations Sufficient road rail access points (RRAPs) 

essential to maximise construction periods.

Construction Quality Initial Alliance focus was on volumes, quality was 

impacted.  Resulting in project entry into service 

with significant number of snags.

Improved focus on build quality.

New NR Standards.
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Electrification Lessons Learnt (2)
Item EGIP SDA & Shotts

Pile Refusals Quality of ground investigations led to significant 

number of refusals.  This impacted OLE 

construction and rework on OLE design.

Impact on construction quality of build, rework,

Å RaCE - 21%

Å EGIP - 11%

Å SDA - 2%

Å Shotts - 4%

New NR Standard issued NR/L2/CIV/074

Lineside Power Supplies Utilisation of existing signalling power supplies to 

power OLE switches.  

This avoided the need for new LV supplies.

Overhead Utilities diversions due 

to clearances to new OLE

Essential that this is planned at early stage. 

This leads to cost avoidance.

Construction time impacted due to 

existing lineside power cables

Consideration of renewals of cables in advance of 

civils works.  

Reduced the need for trial holes at each mast 

location.  

Potential access time of up to 2 hours due to power 

up / down requirements.

Use of temporary sidings to 

maximise access

Redundant sidings brought back into use to 

improve access for road rail vehicles.
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Benchmark - Swiss OLE Renewal

Frauenfeld ïWeinfelden

9 days instead of 600 nights

3 years of planning 

13m CHF å Ã10m 

34 stk 

https://vimeo.com/236053661

https://vimeo.com/236053661
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Electrification Projects Cost Analysis
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Electrification Projects Cost Analysis

Civils Works

Å Tunnels

Å Stations

Å Bridges
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Electrification Projects Cost Analysis

Civils Works

Å Tunnels

Å Stations

Å Bridges

Other

Å Signalling

Å Fencing

Å De-vegetation

Å Mobilisation

Å TOC Compensation



15

Electrification Projects Cost Analysis

Civils Works

Å Tunnels

Å Stations

Å Bridges

Other

Å Signalling

Å Fencing

Å De-vegetation

Å Mobilisation

Å Operator Compensation

Electrification

Å Foundations

Å Masts

Å Wiring

Å Commissioning

Å Traction Power
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Electrification Projects Cost Analysis
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Advanced Works

Track Layout

Ground & Structure Investigation

Traction Power

Signalling & Telecoms

Utilities Diversion

Route Clearance & Civils

Access Points

Structure Reconstruction

Stations Modifications

Mast Foundations

Overhead Line & Electrification

Finalise Design & BoQ

Install OLE Masts & Registrations

Install Wire Runs

Panning

Energise

Testing & Commissioning

Typical UK Programme
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A

A

A

Advanced Works

Track Layout

Ground & Structure Investigation

Traction Power

Signalling & Telecoms

Utilities Diversion

Route Clearance & Civils

Access Points

Structure Reconstruction

Stations

Mast Foundations

Overhead Line & Electrification

Finalise Design & BoQ

Install OLE Masts & Registrations

Install Wire Runs

Panning

Energise

Testing & Commissioning

B

B

B

C

C

C

Opportunities ïRolling Programme

D

D

D
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Electrification Commissioned in Scotland
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Opportunities ïRolling Programme
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Opportunities ïManaging Risk
C

o
s
t 

£
m

1 2 3 4 5 6 7 8

Concept Development Design & Construct Close Out
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Opportunities ïManaging Risk

Utilities 

Ground Conditions

Traction Power

Signalling & Telecoms

Structure Survey



Electrical clearances

1 Flashover from 

Underbridge Arm to Bridge

270 mm

2 Flashover from Contact 

Wire to Bridge

270 mm

3 Flashover from OLE to 

Train Roof

270 mm ï

150 mm

4 Flashover from Uplifted 

Underbridge Arm to Bridge

150 mm

5 Flashover from Uplifted 

Contact Wire to Bridge

150 mm

6 Flashover from Depressed 

Pantograph to Pan Well

170 mm

7 Flashover from Pantograph 

to Bridge

150 mm
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Hazard Analysis

Energised OCL

Clearance 

Compromised 

by Debris

Clearance 

Compromised 

by Pantograph 

Uplift

Damage to 

OCL

Damage to 

Bridge
Voltage 

Transient

Flash-

over
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Transient Traces

10-Dec-19 2

5

Voltage 

Transient
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Transient TracesVoltage 

Transient



27

Impulse protection level:

U10kA - 8/20µs = 75 kV

Voltage 

Transient
Surge Arrestor
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Hazard Analysis

Energised OCL

Clearance 

Compromised 

by Debris

Clearance 

Compromised 

by Pantograph 

Uplift

Damage to 

OCL

Damage to 

Bridge
Voltage 

Transient

Flash-

over
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PTFE Contact Wire Cover (Kago)
Clearance 

Compromised 

by Pantograph 

Uplift
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Polyurea Coating  (GLS100R)
Clearance 

Compromised 

by Pantograph 

Uplift



31

Electrical Stress Graded Bridge Arm
Clearance 

Compromised 

by Pantograph 

Uplift
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Insulated Bridge Arm & Wire Cover
Clearance 

Compromised 

by Pantograph 

Uplift



33

Clearance 

Compromised 

by Pantograph 

Uplift
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Clearance 

Compromised 

by Pantograph 

Uplift
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Clearance 

Compromised 

by Pantograph 

Uplift
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Insulated Bridge Arm Results
Clearance 

Compromised 

by Pantograph 

Uplift

+ - + - + - + - + - + - + - + -

Contact Wire Only UUUUUU

Surge Arrestor VVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVVUVV

Surge Arrester and contact 

wire cover
VVVVVVVVVUUU

Surge Arrester, contact wire 

cover and insulated coating
VVVVVVVVVVVVVVVVVV

Contact Wire Only

Surge Arrestor VVVVVVUUUVVVUUUVVVUUUUUU

Surge Arrester and contact 

wire cover
VVVVVVVVVVVVUUUVUU

Surge Arrester, contact wire 

cover and insulated coating
VVVVVVVVVVVVVVVVVVVUUVUVUUUUUU

Key

U= Flashover

V = Pass

Mitigation
70 mm 60 mm

Clearance

30 mm 20 mm 10 mm 0 mm50 mm 40 mm

Failed with both impulse 

polarities

Passed with one impulse 

polarity

Passed with both 

impulse polarities

D
ry

W
e
t
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Bridge Arm Uplift Measurements
Low Speed (<100 kmph)

Clearance 

Compromised by 

Pantograph 

Uplift
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Hazard Analysis

Energised OCL

Clearance 

Compromised 

by Debris

Clearance 

Compromised 

by Pantograph 

Uplift

Damage to 

OCL

Damage to 

Bridge
Voltage 

Transient

Flash-

over
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Hazard Analysis

Energised OCL 

lower than 

4165 mm

Clearance 

Compromised 

Pan ïPan Well

Clearance 

Compromised 

OCL - Staff

Damage to 

Plant

Damage to 

Train

Clearance 

Compromised 

OCL - Train 

Roof

Flash-

over

Electric Shock 

to Staff

Damage to 

OCL
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Clearance 

Compromised 

OCL - Train 

Roof

W6a plate in environmental chamber
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W6a flashover 
without surge 
arrestor

Clearance 

Compromised 

OCL - Train 

Roof
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W6a flashover - with surge arrestor
Clearance 

Compromised 

OCL - Train 

Roof
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100mm aerial flashover ï
without surge arrestor

Clearance 

Compromised 

OCL - Train 

Roof
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100 mm aerial 
flashover ï
with surge arrestor

Clearance 

Compromised 

OCL - Train 

Roof
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Contact Wire to Train Roof -
with surge arrestor

Clearance 

Compromised 

OCL - Train 

Roof

+ - + - + - + - + - + - + - + -

Shaped plate for W6a VVV VVUVVVUUUVUU UUU

Shaped plate for W10 VVV VVUVVVUUUUVUUUUUUU

Shaped plate for W12 VVVVVVVVVVVVVVVVVUUUUUUU

Shaped plate with simulated 

aerial
VVVVVVUUUVVUUUUUVV UUU

Shaped plate for W6a VVVVVVVVVVUVUUUUUU

Shaped plate for W10 VVVVVVVVVVVVVVVVVUUUUUUU

Shaped plate for W12 VVVVVVVVVVVVVVVUUUUUU

Shaped plate with simulated 

aerial
VVV VVUVVVVUVUVVUUUUUUUUU

Key

U= Flashover

V = Pass

Clearance

Test with Surge Arrester
70 mm 60 mm 50 mm 40 mm 30 mm 20 mm 10 mm 0 mm

Failed with both impulse 

polarities

Passed with both 

impulse polarities

Passed with one impulse 

polarity

D
ry

W
e
t
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Pantograph Horn Testing -

without surge arrestor

Clearance 

Compromised 

Pan ïPan Well
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Pantograph Horn Testing -

with surge arrestor

Clearance 

Compromised 

Pan ïPan Well
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Pantograph Horn to Train Roof 
with surge arrestor

Clearance 

Compromised 

Pan ïPan Well

+ - + - + - + - + - + - + - + - + -

Brecknell Willis HS-A Pan. HornVVVVVVVVV VVVVVVUUUVVVUUUVVV UUU

Brecknell Willis HS-P Pan. Horn 

(Mk2)
VVV UVU UUU UUUVVV VVV UUU

Brecknell Willis HS-P Pan. Horn 

(Mk2) Low Stress
VVVVVVVVVVVVUUUUUU

Falverley CX Insulated Pan. 

Horn
VVVVVV

Brecknell Willis HS-A Pan. Horn VVV VVVVVVUVUVVVUUUUUU

Brecknell Willis HS-P Pan. Horn 

(Mk2)
VVV VVV UUU VVV VVV UUU

Brecknell Willis HS-P Pan. Horn 

(Mk2) Low Stress
VVV VVVVVVUVVVVVUUVUUUUUU

Falverley CX Insulated Pan. 

Horn
VVVVVV

Key

U= Flashover

V = Pass

Clearance

Test with Surge Arrester
80 mm 70 mm 60 mm 50 mm 40 mm 30 mm 20 mm 10 mm 0 mm

D
ry

W
e
t

Failed with both impulse 

polarities

Passed with one impulse 

polarity

Passed with both 

impulse polarities
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Hazard Analysis

Energised OCL 

lower than 

4165 mm

Clearance 

Compromised 

Pan ïPan Well

Clearance 

Compromised 

OCL - Staff

Damage to 

Plant

Damage to 

Train

Clearance 

Compromised 

OCL - Train 

Roof

Flash-

over

Electric Shock 

to Staff

Damage to 

OCL
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